

ANNUAL TIMELINE FOR MJF LRAP PROGRAM

December	Working with MJF subcommittee, finalize LRAP details
First Week of January	Qualifying non-profits are notified of the program's launch and application process; LRAP application posted on the MJF website
January 31	Deadline for first open enrollment period into the LRAP program
February	MJF LRAP Committee meets to review applicant pool and allocate resources.
Early March	Applicants notified of acceptance or denial into the program
@ March 15 th	First loan disbursements made to eligible attorneys
April & May	Active promotion of the MJF LRAP Program, through the <i>Montana Lawyer</i> , statewide press releases, etc.
July 31	Deadline for second open enrollment period into the LRAP program
August	MJF LRAP Committee meets to review applicant pool and allocate resources.
Early October	Second pool of applicants notified of acceptance or denial into the program
@ October 15	Second Loan Disbursements Made to Pool I; First Loan Disbursements Made to Pool II
December	Review first year progress of the LRAP Program; adjust program as needed
January of following year	Timeline repeats itself