

**PBN/LawHelp
2005 Tech Priorities**

Q1-Q2 2005	Q3-Q4 2005
<p>Client Site Site Search (February) National Site Redesign (February) New Reports Server Setup (March) Enhancement Project (June) Flash Media Server (March)</p> <p>Advocate Site IOLTA.org Launch (February) XML Beta Release (March) Flash Media Server Setup (March) MN Usability Project (June)</p>	<p>Client Site LiveHelp Beta Release Webcasting Beta Release Code Audit</p> <p>Advocate Site Webcasting Beta Release XML Final Release Performance Optimizations</p>